

IUPAC Project Progress Report

Date: July 2007

Task Group Leader: Prof Roger M. Smith

Project number: 2001-063-1-500

Project Title: Revision of terminology of separation Science

Report:

1. Current status of project:

Static

2. Progress relative to 'milestones':

very little

3. Difficulties encountered (or concerns):

lack of time which has now been addressed by the appointment of three new staff at Loughborough in analytical chemistry and once they in post in September it should be possible to advance the work

4. Projected completion date (documents ready for external review):

uncertain

5. Please list all of the intended outputs and the dissemination plan for this project (viz. articles, CD, conference presentations; etc.). These may have been expanded since project approval:

6. If your project is within 6 months of completion, how do you plan to utilise any remaining budget for this project?

7. Work on this project may have identified new problems, issues, challenges, emerging topics, opportunities for related projects, etc. Please indicate these here so that the Division can follow up on them:

it is necessary to monitor the development of the Gold book entries on the web which include sophisticated linkages. The terminology for FFF has been completed and can be added to the overall project after acceptance.