

IUPAC Project Progress Report

Date: July 2007

Task Group Leader: Cezary Guminski

Project number: 2006-033-1-500

Project Title: Rare Earth Metal Chlorides in Water and Aqueous Systems

Report:

1. Current status of project: 80 % of the material is ready for a review
2. Progress relative to 'milestones': satisfactory
3. Difficulties encountered (or concerns): contemporarily none
4. Projected completion date (documents ready for external review): end of this year
5. Please list all of the intended outputs and the dissemination plan for this project (viz. articles, CD, conference presentations; etc.). These may have been expanded since project approval: The materials will be published as a volume in Journal of Physical and Chemical Reference Data
6. If your project is within 6 months of completion, how do you plan to utilise any remaining budget for this project? The project has no budget.
7. Work on this project may have identified new problems, issues, challenges, emerging topics, opportunities for related projects, etc. Please indicate these here so that the Division can follow up on them:
Since majority of the relative papers in the last two decades has been published in Chinese an inclusion of a Chinese speaking scientist was absolutely necessary.