

IUPAC Project Progress Report

Date: July 2005

Project number: 2003-060-2-400

Project Title: Terminology on separation of macromolecules

Task Group Leader: Taihyun Chang

Report:

1. Current status of project:

Collection of the terms from task group members and outside experts is going on. Discussion on the terms at Beijing IUPAC GA is planned.

2. Progress relative to 'milestones':

Somewhat delayed. But I expect to catch up so that the first draft can be prepared by the end of this year as planned.

3. Difficulties encountered (or concerns):

More active participation of the task group member is needed.

4. Projected completion date (documents ready for external review):

End of 2006.

5. Please list all of the intended outputs and the dissemination plan for this project (viz. articles, CD, conference presentations; etc.). These may have been expanded since project approval:

- a) Publication of the document at the IUPAC Web page as a pdf file.
- b) Publication of the document in *Pure and Applied Chemistry*;
- c) Incorporation of the document in the new edition of *Compendium on Analytical Nomenclature* and insertion to other pertinent IUPAC publications.
- d) Letters to editors of relevant journals.
- e) Presentations at relevant international meetings.
- f) Scientists and teachers from many countries are involved in the project, which anticipates good starting conditions for its dissemination.

6. If your project is within 6 months of completion, how do you plan to utilise any remaining budget for this project?

N/A

7. Work on this project may have identified new problems, issues, challenges, emerging topics, opportunities for related projects, etc. Please indicate these here so that the Division can follow up on them:

Nothing particular, so far.